# TestRail

# Runs (Summary) 12/12/2024 Snapshot 4

Project: CS3888 Final project

By Gabriel Foreman, 12/12/2024 12:58 AM

## Run: Test Run 12/11/2024

**10 Passed**
83% set to Passed

**0 Blocked**
0% set to Blocked

**0 Retest**
0% set to Retest

**2 Failed**
17% set to Failed

# 83%
passed

0 / 12 untested (0%).

| Created On | 12/12/2024 |

| Completed | No |
|---|---|

# Activity

**10 Passed**
77% set to Passed

**0 Blocked**
0% set to Blocked

**1 Retest**
8% set to Retest

**2 Failed**
15% set to Failed

## Thursday, December 12, 2024

| Failed | Different media stories features | Tested by Gabriel F. |
| Failed | Mobile improvements | Tested by Gabriel F. |
| Untested | Different media stories features | |
| Untested | Mobile improvements | |
| Passed | Web landing pages | Tested by Gabriel F. |
| Passed | Mobile functionality | Tested by Gabriel F. |
| Passed | Location marking feature on posts | Tested by Gabriel F. |
| Passed | Allow users to create stories using plaintext | Tested by Gabriel F. |

| Passed | Stories feature | Tested by Gabriel F. |
|---|---|---|
| Passed | Re-implementation of Google Api/map integration | Tested by Gabriel F. |
| Passed | Different media posting options | Tested by Gabriel F. |
| Retest | Re-implementation of Google Api/map integration | Marked by Gabriel F. |
| Passed | Post pinning feature | Tested by Gabriel F. |
| Passed | Google API/Map integration | Tested by Gabriel F. |
| Passed | Posts functionality | Tested by Gabriel F. |
| Untested | Web landing pages | |
| Untested | Mobile functionality | |
| Untested | Re-implementation of Google Api/map integration | |
| Untested | Location marking feature on posts | |
| Untested | Allow users to create stories using plaintext | |
| Untested | Stories feature | |
| Untested | Different media posting options | |
| Untested | Post pinning feature | |
| Untested | Google API/Map integration | |
| Untested | Posts functionality | |

## Progress



Since 12/12/2024:

| | | |
|---|---|---|
| 🟦 | **Remaining Tests** | 100% of tests completed. |
| 🟥 | **Remaining Effort** | Forecast not available. |
| ⬜ | **Ideal Progress** | Forecast not available. |

## Forecasts & Estimates

Based on the current activity and forecasts, the projected completion date for the test run(s) is:

**Unknown**
*Forecast not possible*

The test run(s) were started **1 hour ago** (12/12/2024).

Completed:100%(12/12)
Elapsed:0h 0m
Tests / day: 12
Hours / day:n/a

| Metric | By Estimate | By Forecast |
|---|---|---|
| Completed | 0h 0m | n/a |
| To-do | 0h 0m | n/a |
| Total | 0h 0m | n/a |

# Tests & Results

**Snapshot 2** (12)

| ID | Title | Status |
|----|-------|--------|
| T3796 | Posts functionality | Passed |
| T3797 | Google API/Map integration | Passed |
| T3798 | Post pinning feature | Passed |
| T3799 | Different media posting options | Passed |
| T3800 | Stories feature | Passed |
| T3801 | Allow users to create stories using plaintext | Passed |
| T3805 | Location marking feature on posts | Passed |
| T3808 | Re-implementation of Google Api/map integration | Passed |
| T3811 | Mobile functionality | Passed |
| T3814 | Web landing pages | Passed |
| T3817 | Mobile improvements | Failed |
| T3820 | Different media stories features | Failed |