


Runs (Summary) 12/12/2024 Snapshot 3

Project: CS3888 Final project

By Gabriel Foreman, 12/12/2024 1:26 AM

Run: Test Run 11/12/2024




42% passed

2 / 12 untested (17%).

Created On 12/12/2024



Activity



Thursday, December 12, 2024

Passed	Different media posting options	Tested by Gabriel F.
Untested	Different media stories features	
Untested	Mobile improvements	
Passed	Post pinning feature	Tested by Gabriel F.
Blocked	Different media posting options	Marked by Gabriel F.
Blocked	Stories feature	Marked by Gabriel F.
Failed	Location marking feature on posts	Tested by Gabriel F.
Retest	Posts functionality	Marked by Gabriel F.

Passed	Allow users to create stories using plaintext	Tested by Gabriel F.
Retest	Mobile functionality	Marked by Gabriel F.
Failed	Re-implementation of Google Api/map integration	Tested by Gabriel F.
Passed	Google API/Map integration	Tested by Gabriel F.
Passed	Web landing pages	Tested by Gabriel F.
Untested	Web landing pages	
Untested	Mobile functionality	
Untested	Re-implementation of Google Api/map integration	
Untested	Location marking feature on posts	
Untested	Allow users to create stories using plaintext	
Untested	Stories feature	
Untested	Different media posting options	
Untested	Post pinning feature	
Untested	Google API/Map integration	
Untested	Posts functionality	

Progress

14 12 10 8 6 4 2 0.57 0.43 0.29 0.14 0 Start

Since 12/12/2024:

Remaining Tests

66% of tests completed.

Remaining Effort

Forecast not available.

Ideal Progress

Forecast not available.

Forecasts & Estimates



Based on the current activity and forecasts, the projected completion date for the test run(s) is:



Forecast not possible



The test run(s) were started **1 hour ago** (12/12/2024).

Completed:66%(8/12)

Elapsed:0h 0m

Tests / day: 8

Hours / day:n/a

Completed 0h 0m n/a To-do 0h 0m n/a	
To-do 0h 0m n/a	
Total 0h 0m n/a	

Tests & Results

Snapshot 2 (12)

ID	Title	Status
T3789	Posts functionality	Retest
T3790	Google API/Map integration	Passed
T3791	Post pinning feature	Passed
T3792	Different media posting options	Passed
T3793	Stories feature	Blocked
T3794	Allow users to create stories using plaintext	Passed
T3804	Location marking feature on posts	Failed
T3807	Re-implementation of Google Api/map integration	Failed
T3810	Mobile functionality	Retest
T3813	Web landing pages	Passed
T3816	Mobile improvements	Untested
T3819	Different media stories features	Untested

Generated with TestRail test management software - 8.0.6.1019 Report: Runs (Summary), by Gurock Software (Version 1)