

# Runs (Summary) 12/12/2024 Snapshot 2

Project: CS3888 Final project

By Gabriel Foreman, 12/12/2024 1:30 AM

Run: Test Run 10/21/2024

3 Passed

25% set to Passed

0 Blocked

0% set to Blocked

2 Retest

17% set to Retest

3 Failed

25% set to Failed

25%

passed


4 / 12 untested (33%).

Testing Map integration and the basic landing page

Created On 12/11/2024



# Activity




## Thursday, December 12, 2024

Passed	Mobile functionality	Tested by Gabriel F.
Retest	Mobile functionality	Marked by Gabriel F.
Passed	Web landing pages	Tested by Gabriel F.
Untested	Different media stories features	
Untested	Mobile improvements	
Untested	Web landing pages	
Untested	Mobile functionality	
Untested	Re-implementation of Google Api/map integration	

Untested	Location marking feature on posts				
Failed	Post pinning feature	Tested by Gabriel F.			
Failed	Different media posting options	Tested by Gabriel F.			
Failed	Stories feature	Tested by Gabriel F.			
Retest	Google API/Map integration	Marked by Gabriel F.			
Passed	Allow users to create stories using plaintext	Tested by Gabriel F.			
Untested	Allow users to create stories using plaintext				
Untested	Stories feature				
Wednesday, December 11, 2024					
Retest	Posts functionality	Marked by Gabriel F.			
Untested	Different media posting options				
Untested	Post pinning feature				
Untested	Google API/Map integration				
Untested	Posts functionality				

## **Progress**



#### Since 12/11/2024:

Remaining Tests

50% of tests completed.

Remaining Effort

Forecast not available.

Ideal Progress

Forecast not available.

#### Forecasts & Estimates



Based on the current activity and forecasts, the projected completion date for the test run(s) is:



Forecast not possible



The test run(s) were started **2 hours ago** (12/11/2024).

Completed:50%(6/12)

Elapsed:0h 0m

Tests / day: 6

Hours / day:n/a

Completed 0h 0m n/a To-do 0h 0m n/a	
To-do 0h 0m n/a	
Total 0h 0m n/a	

# **Tests & Results**

## Snapshot 2 (12)

ID	Title	Status
T3783	Posts functionality	Retest
T3784	Google API/Map integration	Retest
T3785	Post pinning feature	Failed
T3786	Different media posting options	Failed
T3787	Stories feature	Failed
T3788	Allow users to create stories using plaintext	Passed
T3803	Location marking feature on posts	Untested
T3806	Re-implementation of Google Api/map integration	Untested
T3809	Mobile functionality	Passed
T3812	Web landing pages	Passed
T3815	Mobile improvements	Untested
T3818	Different media stories features	Untested

Generated with TestRail test management software - 8.0.6.1019 Report: Runs (Summary), by Gurock Software (Version 1)